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MEMORANDUM FOR Sccretarics of the Military Departments
. . _ Director of Dcfense Research and Engincering
- Assistant Sccretary of Defense (Comptroller)
: ' Assistant Secretary of Defense (I&L)
- Assistant Sccretary of Defensc (SA)
, Director, Defense Supply Agency
Lt Director, Defense Contract Audit Agency

SUBJECT: Cost Growth Definition

Attached is a definition of the term cost growth and the elements which
must be identified to explain cost growth. It has been prepared by a task
foxce, mentioned in my memorandum of August 13, 1969, Subject: Scicc:ed
“AcdQuisifion Reports/Program Status Reports. for universal use throughous
- L & P s g
¢t the Department of Defense in reports and other communications,
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te tey .

" The term Ycost overrun" has been used by many people both within the ‘

Government and outside, to refer to varying circumstances wherain some
: .. amount of actual or estimated expenditure exceeded some stated or othex
< " estimated amount, The variance of these circumstances cause the use of
: " this term to create confusion in the minds of many and to cast improper
reflection on the true status of events, ;

" In studying the problem in depth, the task force came to the realizatiorn =.--
o the term "cost overrua' as widely used suffered three fatal defecis: (I it

: _ bad a very narrow technical meaning; (2) it was widely used in both Govar: -
‘ment and by the public as having a very much wider and hence imprecise
meaning; (3) the set of circumstances embraced by the public use of the

) ‘term were so wide and varied, that it was more practical to develop workzabl.
: definitions of new terms than to persist in trying to perfect the meaning oi

- Ycost overrun,™ Thus, the Committee started with a general and imprecise
‘term, Ycost overrun," and discarded it as unworkable, and replaced it with

the term Y"eost growth, " including a structured set of definitions related o it,

* which are 'wofkable./ .
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I would like to have your views prior to {;aking further action to
incorporate this set of terms in those Directives, Instructions and
. Regulations which require reporting of cost growth, When adopted,
the often misunderstood term '"cost overrun' will disappear from use
within the Department. : )
|
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- Cost Growth"' -

Cost Growth is a term rclated to the net change of an estimated or actual
amount over a basc figure previously established, The base must be
rclatcable to a program, project or contract and be clearly identified
including source, approval authority, specific items included, spccific
assumptlions made, date and amount, The events causing ""Cost Growth!
must then be explained by one or more of the following calcgories and the
appropriate amount of cach shown as "estimated" or "actual,'":

1. System Pcrformance Change - A change in the system performance
requirement (e, g., speed, weight, rcaction time, circular error probability,
safety features, payload, frequency propagation, range, scan, etc,).
Specific changes must be separately identified and quantified as to amount,

2. Engineering Change (Not Affecting Performance) - A change in configu-

ration identification directed by the Government which does not chaage
approved Performance requirements,

3. Quantity Change - A change in quantity to be procured at the original
price after making appropriate and consistent adjustments for cost-quaniity
relationships (c. g., improvement curves),.

4. Contract Addcd Support - A change in contract requirements to reilect
support items (e.g., added spare parts, training, ancilliary eqguipment,
warranty provisions, etc,) which were contemplated initially but not ordercd
or priced on contract initially,

’ . .

5. Schedule Change - A change in an approved-delivery schedule, completion
date or intermediate milestone of development or production. Each chuage
must separately be identified as Government responsibility or contractox
responsibility and quantified as to amount,

-

6. Uapredictable Change - A change caused by Acts of God, work str.bes
Federal or State law changes or other unforesecable matters not related o
any other category.
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'?‘.ppieg%nonu ange - A change duc to the opcration of onc or morce
factors of the cconomy other than that cxplained by Contractual Price
Adjustment, Economic change specifically identifiable to the provisions

of a contract ccaluation clause must be scparately identified,

8. Estimating Change - A change in program cost due to refinements of
the basc estimate, These include mathcematical errors, omission of items,
different assumptions used in estimating, changing the year of the constant
dollars, etc, Specific estimating changes should be scparately identified
and quantified as to amount,

»
9. Contractual Pricc Adjustment - A change due to the contractor's actual
or expected cost/schedule/performance being different than predict ed as
evidenced by contract target prices (I'PI contracts), estimated cost and/or
fece (cost reimburseable typc contracts) or redeterminable prices (FPR
contracts) after considering oifsctting fee or profit adjustments, but
excluding any of the changes previously mentioned., This also includes
any changes in contract amount due to earned incentives and bonus pay-
" ments under CPAF :contracts. .
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